

# **NOTICE**

## **PG&E PIPELINE REPLACEMENT IN NORTH HARBOR**

### ***Updated Project Schedule***

**Pacific Gas and Electric (PG&E) has provided notice that the pipeline replacement project in the north harbor (in the area of G-Dock), has been delayed and is anticipated to begin in mid-September.**

**A definitive start date has not yet been established, but PG&E will provide the Port District with at least five days' notice prior to the commencement of work. Construction is anticipated to be complete within two months of the project's start date.**

**Docks will remain accessible at all times during construction. Parking availability near G-2 and G-3 Gates will be limited and traffic flow to the area may be impacted at various times throughout the project. We apologize for any inconvenience this may cause.**

**Staff will continue to provide additional information about the project schedule as it becomes available.**

***Please contact the Harbormaster's office with any questions you may have at (831) 475-6161.***

**Santa Cruz Harbor  
August 22, 2018**